








 

Sept. 7, 2006: Prepare 
environmental documentation; 
reasonable alternatives public 
meeting. DONE

March, 2006: Study 
recommendations 
approved.  DONE

Study team assessed 
many Rt. 45 options
Alternatives analysis also include looking 

at access management concepts  

The Route 45 project team evaluated several 
alternatives that would potentially address the 
identified purpose and need for improving 
Route 45 in terms of safety, capacity and:   
• System linkages 
• Accommodation of economic development 
• Transportation demand  
• Roadway deficiencies 

Based on community and technical goals for 
improving Route 45, the alternative known 
as “Improvement on Existing Alignment” 
was carried forward as reasonable for further 
analysis and evaluation.

This alternative was refined further through 
public input and the VE study process  
described previously.  This rigorous  
examination regarding how to improve the  
reasonable alternative took place on Sept. 5-7, 
2006 and on December 11-12, 2006.

Although the VE process slowed completion 
of the overall study by about two months, it 
produced changes with significant cost  
savings, decreasing construction and right-of 
-way costs by approximately $2.8 million and 
$19 million respectively (see Table 2 at right).

April, 2007: MoDOT begins 
design of Route 45 between 
Routes 9 and K.

Fall, 2008: Design 
public hearing.

Summer, 2010: Construction 
begins on Route 45 
between Routes 9 and K.

As seen in this table, the impacts of preferred Alternative B were greatly reduced 
through value engineering.  The process yielded significant reductions in many impact 
areas, including required right of way (46 percent), property displacements (65-72 
percent), stream crossings (29 percent in linear feet) and archaeological sites (50 
percent). The impact reduction also extended to project cost savings - about 35 percent.
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To learn more and stay engaged
Many of the materials used at the project’s public meetings, as well 
as future updates, can be found at the project web site:

www.modot.org/kansascity/major_projects/Route45.htm

You also can learn more through future mailings keyed to such 
milestones as the 2008 design public hearing.  

To be added to the mailing list, or to express your questions:

Email: Route45@modot.mo.gov

Call: Randy Johnson, MoDOT Project Manager 

Rts. 9-K Design and Construction 

(816) 622-0483

With approval of the preferred alternative for improving Route 
45, MoDOT is moving ahead on plans for constructing the 
first phase of the corridor improvements.  Design work on the 
segment of Route 45 from Route 9 to Route K started in April.  
A design public hearing will be held in the Fall of 2008.  Actual 
construction is slated to begin in 2010.  Improvements to 
Route 45 are being paid for through revenues secured by voter 
passage of Amendment 3.




